
de maximis, inc. 
186 Center Street 

Suite 290 
Clinton, NJ 08809 

(908) 735-9315 

May 10, 2006 

Mr. Joseph Cosentino VIA FAX AND U.S. MAIL 
United States Environmental Protection Agency 
2890 Woodbridge Avenue, Bldg. 209, Mail Stop 211 
Edison, New Jersey 08837 

RE: Bayonne Barrel & Drum Site, Newark, NJ 
Progress Report No. 27 

Dear Mr. Cosentino: 

On behalf of the Bayonne Barrel & Participating Parties and pursuant to Paragraph 23 of 
the Administrative Order on Consent, enclosed please find three (3) copies of Progress 
Report No. 27 covering the period from April 1, 2006 through April 30, 2006. 

In addition to reporting on the subject work, this progress report also contains an update of 
activities associated with remedy selection at the site. 

Very truly yours, 

de maximis, inc. 

William J. Lee 

Enclosure 
cc: S. Flanagan, USEPA 

S. Kehayes, NJDEP 
J. Jones, City of Newark 
A. Saling, Kirkpatrick & Lockhart 
W. Hyatt, Kirkpatrick & Lockhart 
D. Reid-Green, BASF 
J. Vidumsky, DuPont 
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BAYONNE BARREL & DRUM SUPERFUND SITE 
PROGRESS REPORT NO. 27 

April 1, 2006 through April 30, 2006 

Description of the Actions Taken Toward Achieving Compliance with the 
Administrative Order on Consent Since the Previous Report: 

• Site security continues to be maintained at the site. 

• Continued with preparation of the groundwater modeling report prepared in 
response to NJDEP's comments to the Rl Report. 

• Responded to NJDEP's draft comments to the Remedial Action Selection Report. 
NJDEP and EPA were notified of an observation made at monitoring well UST-1. 
An apparent lens of product was observed in the monitoring well while water level 
measurements were being collected at the site. 

Summary of all Results of Sampling, Tests or Other Data Received or Generated 
Since the Previous Report: 

• LNAPL observed at UST-1 was sampled for fingerprint analysis, with results 
indicated it as a mineral or lube oil, with low levels of PCBs. 

Completed Deliverables Since the Previous Report: 

• None. 

Actions Planned Prior to Submittal of Final Completion Report: 

• Maintain site security. 
• Continue Monthly Progress Reporting, 
• Finalize and submit Final Report. 
• Respond to NJDEP on draft comments to Work Plans submitted in November and 

December 2005 regarding perimeter soil sampling and storm sewer mapping. 
• Continue with groundwater modeling in accordance with NJDEP's comments to the 

Rl Report. 
• Await agency approval of the Remedial Action Selection Report submitted in 

December 2005. 
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Mr. Joseph Cosentino 
Bayonne Barrel & Drum Superfund Site 
Progress Report No. 27 
May 10, 2006 

Percentage Completion: 

• Work Plan Submittal and Approval-100% 
• Construction Operations Plan Implementation -100% 
• Post-Removal Site Control Plan - 0% 
• Final Report - 0% 

Delays Encountered or Anticipated: 

• None currently identified. 
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